KERMIT ISD

JUNIOR HIGH SCHOOL, SPORTS FILEDS, AND TENNIS COURTS

DIFFERENT FROM THE GROUND UP

CONSTRUCTION UPDATE

WF REDEVELOPMENT

- LIGHT POLE BASE INSTALLATIONS ARE COMPLETE.
- ELECTRICAL UNDERGROUND INSTALLATIONS ARE COMPLETE.
- HOME PARKING LOT, FILED HOUSE WEST ENTRANCE, AND SOUTH BUS BARN ENTRANCE ASPHALT PAVING IS COMPLETE.
- PARKING LOT STRIPING IS COMPLETE.
- VISITOR SIDE RAMPS AND STAIRS INSTALLATIONS ARE COMPLETE.

HIGH SCHOOL

- SUBGRADE CUTTING IS IN PROGRESS.
- CUL-DE-SAC GRADING IS IN PROGRESS.
- SAW-CUTTING AND REMOVAL OF WELDING SHOP CONCRETE IS COMPLETE.

BLEACHERS

- TENNIS COURT ASPHALT WORK IS COMPLETE.

ELEMENTARY AND HIGH SCHOOL DEMOLITION

- DEMOLITION OF THE EXISTING ELEMENTARY SCHOOL CANOPY IS COMPLETE.
- DEMOLITION OF THE EXISTING SIDEWALKS AT THE HIGH SCHOOL AND ELEMENTARY SCHOOL IS COMPLETE.

GALLAGHER
A CUMMING GROUP COMPANY