Kermit ISD

Budget
Kermit ISD 7/8/2026
JH Track & Turf Bu? Barn, . .
JH Track & Turf (Hellas) HS Baseball, Welding Shop, JH Secure HS Walton Field |Elementary & High
(Hellas) Gallagher L JH Roof (Merit) | Softball & Tennis | Field House Roof | Vestibule Door Track & Turf School Demolition
District Bond GALLAGHER
Bond Budget (Hellas) Replacement (ABA) (Hellas) (ABA)
Budget .
(Merit)

Construction Cost S 1,824,88250|S 933,616.99 |S 1,713,223.00|S 4,237,394.00|S  523,696.00 | S 76,582.00 | S 5,186,240.00 | S 130,100.00

Amount Billed S 1,824,88250 (S 933,616.99 S 1,713,223.00|$ 4,237,394.00|S  523,696.00 | S 76,582.00 | S 5,186,240.00 | S 116,012.50

Remaining Balance ) - |8 - |S - |S - |S - |S - |S - |S 14,087.50

Credit in the amount of $891,265.51
given back to District

Baseball & Softball

HVAC Phase 2

HVAC Phase 2

Walton Field
locker rooms,

Walton Field Area

Bleachers & (Trane) o . New HS Tennis | HVAC Phase 3 JH New Bleachers
(Trane) District | concession & Redevelopment
Concrete Gallagher Bond Courts (Hellas) (Trane) (ABA)
Bond Budget press box (ABA)
(ABA) Budget
(ABA)

Construction Cost $ 2,012,500.00 [S 895,689.00 | $ 846,630.00 [ S 7,230,511.00|$  862,955.00 | S 4,175,973.68 S 2,235,063.00 | $ 124,850.00
Amount Billed S 2,012,500.00 (S 895,689.00 | S 846,630.00 [ S 7,230,511.00|$S  862,955.00 |$ 4,175,973.68 | S 2,235,063.00 | S 124,850.00
Remaining Balance $ - |$ - |$ - |$ - |$ - |$ - |$ - |S -

Credit in the amount of $49,059.00
given back to District

P tructi Wi
Admit & Coop re Cons ruc' ion| Campus . ide HVAC
ot Campus Wide Renovations
Building ] Program C
Renovations (Etm&HS Addition )
ABA (Trane)
(ABA) (ABA)
Construction Cost S 21,600.00 | S 75,000.00 | $ 14,760,414.00 | S  151,445.00
Amount Billed S 21,600.00 | $ 75,000.00 | S 8,024,909.93 | $ 39,403.00

Remaining Balance

S -

$ 6,735,504.07

$ 112,042.00




Kermit ISD
Budget

Mgmt. Fee S 1,442,552.00
Architect S 1,332,449.64
Geotechnical Testing S 158,596.63
Surveying S 63,494.40
ADA Review/Inspections S 1,040.00




